COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 11/ 2010

ESTI MATE SUMVARY 09: 58: 09
CONTI D: C16830 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 16830- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 275.0 DAYS TIME ALLON 12/ 4/2009 FI XED COVPLETI ON DAT!
|-25 SOUTH OF PUEBLO PERCENT TIME:  133.50 ORI G TIVE ALLOW 10/31/200 FIXED COVPLETI ON DAT
PRQJECT NO. | M 0251- 333
|-25 SOUTH OF PUEBLO
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
SCHM DT CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 02/ 11/ 2010 DATE TI ME STARTED 05/ 13/2009
2635 DELTA DRI VE DATE LET 03/ 19/ 2009 DATE WORK BEGAN 05/ 13/ 2009
DATE AWARDED 04/ 07/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 17/ 2009 DATE ACCEPTED
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 05/ 13/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,540, 408. 12 PARTI Cl PATI NG $ 6, 063, 503. 30 $ 33, 770. 45
AWARD PRQJECT AM: $ 7,035, 016. 35 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 80. 41% TOTAL EARNI NGS 6, 063, 503. 30 33,770. 45
FUNDS AVAI LABLE: $  1,476,904.82 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 6, 063, 503. 30 33, 770. 45
TOTAL CLAI VB $ 0. 00 RETAI NAGE -105, 525. 25 0. 00
SECUR! TI ES ENCUVBERED 105, 525. 25 0.00
NET EARNI NGS 6, 063, 503. 30 33, 770. 45
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 6, 063, 503. 30 33, 770. 45
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 33, 770. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16830- BI D ESTI MATE RUN 02/ 11/ 2010
PRQIECT: | M 0251- 333 ESTI MATE NO 0009 09: 58: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 36, 027. 000 30, 963. 000
SY 5, 064. 000 11, 444. 64
2. 26000 36, 027. 000 81, 421. 02
0010 202-00250 *REMOVAL OF PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0. 00
2. 60000 0. 000 0. 00
0015 203-00060 EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 764. 000 764. 000
cY 0. 000 0. 00
28. 70000 764. 000 21, 926. 80
0020 203-01500 BLADI NG 82. 000 82. 000
HOUR 0. 000 0. 00
90. 94000 82. 000 7,457.08
0025 203-01594 COVBI NATI ON LOADER 30. 000 0. 000
HOUR 0. 000 0. 00
85. 92000 0. 000 0. 00
0030 207-00205 TOPSA L 2,985. 000 2, 636. 000
cY 0. 000 0. 00
35. 93000 2,636. 000 94, 711. 48
0035 208-00002 *EROSI ON LOG (12 | NCH) 700. 000 270. 000
LF 0. 000 0. 00
2.57000 270. 000 693. 90
0040 208-00011 *EROSI ON BALES (VEED FREE) 10. 000 3. 000
EACH 0. 000 0. 00
22.05000 3. 000 66. 15
0045 208-00020 *SI LT FENCE 4, 403. 000 4, 402. 800
LF 0. 000 0. 00
0. 94000 4, 402. 800 4,138. 63
0050 208-00045 CONCRETE WASHOUT STRUCTURE 3. 000 3. 000
EACH 0. 000 0. 00
653. 15000 3. 000 1, 959. 45
0055 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 4. 000 4. 000
EACH 0. 000 0. 00

1, 457. 02000 4.000 5, 828. 08



CONTI D C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16830-BI D ESTI MATE RUN 02/ 11/ 2010
PRQJECT: I M 0251- 333 ESTI MATE NO 0009 09: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00103 REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 100. 000 0. 000
HOUR 0. 000 0.00
47.25000 0. 000 0. 00
0065 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 100. 000 0. 000
HOUR 0. 000 0. 00
131. 25000 0. 000 0. 00
0070 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 150. 000 104. 000
HOUR 0. 000 0. 00
78. 75000 104. 000 8, 190. 00
0075 208-00300 TEMPORARY BERMS 0. 000 0. 000
LF 0. 000 0. 00
6. 03000 0. 000 0.00
0080 212-00006 * SEEDI NG ( NATI VE) 4. 500 4.500
ACRE 0. 000 0. 00
430. 50000 4.500 1,937. 25
0085 213-00004 *MULCH NG (WEED FREE STRAW 4. 000 3. 000
ACRE 0. 000 0. 00
336. 00000 3. 000 1, 008. 00
0090 213-00061 *MULCH TACKI FI ER 1, 000. 000 765. 000
LB 0. 000 0. 00
2.27000 765. 000 1, 736. 55
0095 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 1, 547. 000 1, 547. 000
SY 0. 000 0.00
2.62000 1, 547. 000 4,053. 14
0100 304-09014 AGGREGATE BASE COURSE ( SPECI AL) 3, 456. 000 3, 456. 000
TON 0. 000 0.00
10. 47000 3, 456. 000 36, 184. 32
0105 307-00000 *HYDRATED LI ME 820. 000 817. 000
TON 0. 000 0. 00
158. 48000 817. 000 129, 478. 16
0110 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 200. 000 0. 000
TON 0. 000 0. 00
115. 35000 0. 000 0. 00



CONTI D C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16830- BI D ESTI MATE RUN 02/ 11/ 2010
PROJECT: | M 0251- 333 ESTI MATE NO 0009 09: 58: 09

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 403-09500  FURNI SH HOT M X ASPHALT 0. 000 0. 000
TON 0. 000 0.00
45. 04000 0. 000 0.00
0120 403-34841  HOT M X ASPHALT (GRADING SX) (100) (PG 64-22) 28, 132. 900 28, 132. 900
TON 0. 000 0. 00
44. 37000 28, 132. 900 1, 248, 256. 77
0125 403-34871  HOT M X ASPHALT (GRADING SX) (100) (PG 76-28) 33, 272. 970 33, 272. 970
TON 0. 000 0.00
68. 88000 33, 272. 970 2,291,842, 17
0130 406-09500  *OCLD Bl TUM NOUS PAVEMENT ( RECYCLE) 259, 845. 000 259, 845. 000
5% 0. 000 0. 00
2.02000 259, 845. 000 524, 886. 90
0135 411-10255  EMULSI FI ED ASPHALT (SLOW SETTING 30, 253. 000 19, 924. 000
GAL 0. 000 0. 00
3.11000 19, 924. 000 61, 963. 64
0140 411-90040  *RECYCLI NG AGENT 347, 946. 000 347, 946. 000
GAL 0. 000 0. 00
2.83000 347, 946. 000 984, 687. 18
0145 506-00212 R PRAP (12 I NCH) 13. 000 13. 000
cy 0. 000 0.00
100. 48000 13. 000 1, 306. 24
0150 507-00400  BI TUM NOUS SLOPE AND Di TCH PAVI NG ( ASPHALT) 85. 330 85. 330
TON 0. 000 0.00
209. 90000 85. 330 17,910. 77
0155 607-11525  FENCE ( PLASTI ) 0. 000 0. 000
LF 0. 000 0. 00
2.01000 0. 000 0.00
0160 614-80385  *RUMBLE STRI P 100, 077. 000 100, 077. 000
LF 0. 000 0. 00
0. 23000 100, 077. 000 23,017. 71
0165 615-00050  EMBANKMENT PROTECTOR TYPE 5 8. 000 8. 000
EACH 0. 000 0.00
3, 014. 54000 8. 000 24,116. 32



CONTI D C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 16830- BI D ESTI MATE RUN 02/ 11/ 2010
PRQIECT: | M 0251- 333 ESTI MATE NO 0009 09: 58: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 10. 000 10. 000
HOUR 0. 000 0. 00
130. 63000 10. 000 1, 306. 30
0175 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
148, 662. 44000 1. 000 148, 662. 44
0180 626-01000 *PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 250 6, 280. 30
25, 121. 19000 1. 000 25,121.19
0185 627-00001 *PAVEMENT MARKI NG PAI NT 2,235.300 2,235. 300
GAL 0. 000 0. 00
29. 64000 2,235.300 66, 254. 29
0190 627-00005 *EPOXY PAVEMENT MARKI NG 575. 000 574.000
GAL 0. 000 0. 00
66. 56000 574. 000 38, 205. 44
0195 627-01010 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE |) (I NLAI D) 5, 814. 000 5,701. 000
SF 0. 000 0.00
10. 40000 5, 701. 000 59, 290. 40
0200 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBCL) 0. 000 0. 000
SF 0. 000 0. 00
16. 64000 0. 000 0. 00
0205 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 0. 000 0. 000
LIN
B SF 0. 000 0.00
9. 36000 0. 000 0.00
0210 630-00000 *FLAGGE NG 3, 493. 000 3, 074. 000
HOUR 419. 000 9, 142.58
21. 82000 3, 493. 000 76, 217. 26
0215 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 97. 000 86. 000
DAY 11. 000 857.01
77.91000 97. 000 7,557.27
0220 630-00012 *TRAFFI C CONTROL MANAGEMENT 108. 000 99. 000
DAY 9. 000 5,375.70

597. 30000 108. 000 64, 508. 40



CONTI D C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16830-BI D ESTI MATE RUN 02/ 11/ 2010
PRQJECT: I M 0251- 333 ESTI MATE NO 0009 09: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80002 *FLASH NG BEACON ( SOLAR) 8. 000 7.200
EACH 0. 000 0. 00
259. 69000 7.200 1, 869. 77
0230 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 4. 000 3. 600
EACH 0. 000 0. 00
129. 85000 3. 600 467. 46
0235 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 57. 000 43. 200
EACH 8. 100 420. 71
51. 94000 51. 300 2,664.52
0240 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 128. 000 115. 200
EACH 0. 000 0. 00
62. 33000 115. 200 7,180. 42
0245 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 62. 000 55. 800
EACH 0. 000 0. 00
72.71000 55. 800 4,057.22
0250 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 764. 500 648. 000
SF 40. 050 249.51
6. 23000 688. 050 4,286. 55
0255 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 3. 600
EACH 0. 000 0. 00
3, 635. 79000 3. 600 13, 088. 84
0260 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 4. 000 3. 600
TYP
5 EACH 0. 000 0. 00
519. 40000 3. 600 1, 869. 84
0265 630-80360 *DRUM CHANNELI ZI NG DEVI CE 300. 000 270. 000
EACH 0. 000 0. 00
10. 38000 270. 000 2,802. 60
0270 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 40. 000 10. 800
EACH 0. 000 0. 00
15. 59000 10. 800 168. 37
0275 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 40. 000 36. 000
EACH 0. 000 0. 00
20. 78000 36. 000 748. 08



CONTI D C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 16830- BI D ESTI MATE RUN 02/ 11/ 2010
PROJECT: I M 0251- 333 ESTI MATE NO 0009 09: 58: 09

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0280 630-80380  *TRAFFI C CONE 1, 000. 000 900. 000
EACH 0. 000 0. 00
5. 19000 900. 000 4,671.00
0285 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 800
TEMPORARY)
( EACH 0. 000 0. 00
10, 387. 98000 1. 800 18, 698. 36
0290 700-70010  F/ A M NCR CONTRACT REVI S| ONS 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700-70016  F/ A FUEL COST ADJUSTMENT 106, 589. 210 106, 589. 210
FA 0. 000 0. 00
1. 00000 106, 589. 210 106, 589. 21
0310 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 388, 900. 490 388, 900. 490
FA 0. 000 0. 00
1. 00000 388, 900. 490 388, 900. 49
0315 700-70021  F/ A ON-THE-JOB TRAI NEE 1, 920. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0320 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 2,100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0325 700-70025  F/ A QUALITY | NCENTI VE PAYNENT 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16830-BI D ESTI MATE RUN 02/ 11/ 2010
PRQJECT: | M 0251- 333 ESTI MATE NO. 0009 09: 58: 09

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0335 700-70031  F/ A | NTER M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70380 F/ A ERCSI ON CONTROL 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0525 630-80367  PORTABLE TRAFFI C SPEED MONI TOR MCR #2 SPEED TRAI LERS 2.000 1. 800
EACH 0. 000 0.00
3, 300. 00000 1. 800 5, 940. 00
0530 900- 00007  ADDED | TEM (EACH)/ RELOCATE SOLAR PANELS 8. 000 8. 000
EACH 0. 000 0.00
247. 50000 8. 000 1, 980. 00
0535 900- 00006  ADDED | TEM (DOLLAR)/ REMOVAL AND REBUI LD EXPANSI ON 18, 785. 620 18, 785. 620
JONT
DOL 0. 000 0.00
1. 00000 18, 785. 620 18, 785. 62
0540 210-00510  REBUI LD PORTI ONS OF PRESENT STRUCTURE BURNT M LL L-18-B 1. 000 1. 000
Pl ER 2 REPAIR
LS 0. 000 0.00
13, 470. 05000 1. 000 13, 470. 05
0555 202-00201  REMOVAL OF CURB OMD #5 2,075. 000 2, 075. 000
LF 0. 000 0.00
2.97000 2, 075. 000 6,162. 75
0565 202-04002  CLEAN CULVERT CMD #5 1. 000 1. 000
EACH 0. 000 0.00
2,178. 00000 1. 000 2,178.00
0590 210-00810  RESET GROUND Sl GN OMD #5 3.000 3.000
EACH 0. 000 0.00
195. 72000 3.000 587. 16
0625 625-00000  CONSTRUCTI ON SURVEYI NG OMD #5 1. 000 1. 000
LS 0. 000 0.00
1, 575. 01000 1. 000 1, 575. 01
0630 626-00000  MOBI LI ZATI ON CVD #5 0. 000 1. 000
LS 0. 000 0.00
10, 711. 06000 1. 000 10, 711. 06



CONTI D C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16830-BI D ESTI MATE RUN 02/ 11/ 2010
PRQJECT: I M 0251- 333 ESTI MATE NO 0009 09: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 900- 00005 ADDED | TEM (DAY)/ TRFFI C CONTRCL SI GNS, CONES AND ARROW 22.000 22.000
PANEL
DAY 0. 000 0. 00
125. 00000 22.000 2,750. 00
0660 630-85041 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) CMO #5 12. 000 12. 000
DAY 0. 000 0. 00
367. 50000 12. 000 4,410. 00
0665 900-00006 ADDED | TEM (DOLLAR)/ SUPPLI ER LI EN FOR ROAD SCI ENCE 0. 000 -270,767.310
DOL 0. 000 0. 00
1. 00000 -270,767. 310 -270,767.31
0670 900-00006 ADDED | TEM (DOLLAR)/ SUBCONTRACTCR LI EN 0. 000 -381, 017. 750
DOL 0. 000 0. 00
1. 00000 -381, 017. 750 -381,017.75
0675 900- 00006 ADDED | TEM (DOLLAR)/ LANE RENTAL FEES 0. 000 -277,636. 160
DOL 0. 000 0. 00
1. 00000 -277,636. 160 -277,636. 16
0680 900- 00006 ADDED | TEM (DOLLAR)/ FAI LI NG LOTTMAN RESULTS 1ST AND 0. 000 - 149, 100. 000
2ND 10K
DOL 0. 000 0. 00
1. 00000 - 149, 100. 000 - 149, 100. 00
CAT 0200 CURRENT AMI  $ 7,087, 000. 26 $ 33,770.45% 5,613,991. 86
CAT NO0210 ROADWAY SAFETY
0345 202-00090 *REMOVAL OF DELI NEATOR 663. 000 663. 000
EACH 0. 000 0. 00
5. 42000 663. 000 3, 593. 46
0350 202-01300 *REMOVAL OF END ANCHORAGE 38. 000 38. 000
EACH 0. 000 0. 00
103. 76000 38. 000 3,942. 88
0355 210-01130 *RESET GUARDRAI L TYPE 3 3, 665. 000 3, 665. 000
LF 0. 000 0.00
4.19000 3, 665. 000 15, 356. 35
0360 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 200. 000 200. 000
LF 0. 000 0. 00
17. 82000 200. 000 3, 564. 00



CONTI D: C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16830-BI D ESTI MATE RUN 02/ 11/ 2010
PRQJECT: | M 0251- 333 ESTI MATE NO. 0009 09: 58: 09

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0210 ROADWAY SAFETY
0365 606-01320 *END ANCHORAGE TYPE 3B 1. 000 1. 000
EACH 0. 000 0.00
628. 87000 1. 000 628. 87
0370 606-01340  *END ANCHORAGE TYPE 3D 4. 000 3.000
EACH 0. 000 0.00
707. 48000 3.000 2,122. 44
0375 606-01370  *TRANSI TI ON TYPE 3G 16. 000 16. 000
EACH 0. 000 0.00
1, 100. 53000 16. 000 17, 608. 48
0380 606-01380  *TRANSI TI ON TYPE 3H 11. 000 7.000
EACH 0. 000 0.00
613. 15000 7.000 4,292.05
0385 606-02005  *END ANCHORAGE ( FLARED) 9. 000 9. 000
EACH 0. 000 0.00
1, 598. 38000 9. 000 14, 385. 42
0390 609-60011  CURB TYPE 6 (SECTION M 400. 000 400. 000
LF 0. 000 0.00
8. 00000 400. 000 3, 200. 00
0395 612-00001  *DELI NEATOR (TYPE 1) 449. 000 449. 000
EACH 0. 000 0.00
21. 67000 449. 000 9,729.83
0400 612-00002  *DELI NEATOR (TYPE I1) 146. 000 146. 000
EACH 0. 000 0.00
22. 76000 146. 000 3,322.96
0405 612-00003  *DELI NEATOR (TYPE I11) 105. 000 105. 000
EACH 0. 000 0.00
23. 84000 105. 000 2,503. 20
0410 614-00012  *SIGN PANEL (CLASS I1) 32.000 32.000
SF 0. 000 0.00
17. 34000 32.000 554. 88
0415 614-01575  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( PCST) 44. 000 44. 000
LF 0. 000 0.00
19. 51000 44. 000 858. 44



CONTI D C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 16830- BI D ESTI MATE RUN 02/ 11/ 2010
PROJECT: I M 0251- 333 ESTI MATE NO 0009 09: 58: 09

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0210 ROADWAY SAFETY
0420 614-01578  *STEEL SIGN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( SLI PBASE) 4.000 4.000
EACH 0. 000 0. 00
270. 87000 4.000 1, 083. 48
CAT 0210  CURRENT AMI $ 89, 906.82 $ 0.00$ 86, 746. 74
CAT NOD300  STRUCTURE
0425 202-00201  *REMOVAL OF CURB 52. 000 52. 000
LF 0. 000 0.00
38. 83000 52. 000 2,019. 16
0430 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2, 984. 000 2, 983. 700
5% 0. 000 0. 00
4. 26000 2,983. 700 12, 710. 56
0435 202-00425 *REMOVAL OF BRI DGE RAI LI NG 1, 658. 000 1, 658. 000
LF 0. 000 0. 00
4.19000 1, 658. 000 6, 947. 02
0440 202-00453  *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2) 349. 000 348. 990
5% 0. 000 0.00
171. 54000 348. 990 59, 865. 74
0445 202-00460  *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3) 1. 000 1. 000
5% 0. 000 0. 00
389. 66000 1. 000 389. 66
0450 202-00504  *REMOVAL OF EXPANSI ON DEVI CE 30. 000 30. 000
LF 0. 000 0. 00
201. 08000 30. 000 6, 032. 40
0455 210-00520  *REBUI LD PORTI ONS OF PRESENT STRUCTURE 0. 000 0. 000
5% 0. 000 0. 00
1, 402. 98000 0. 000 0.00
0460 515-00120  *WATERPROOFI NG ( MENBRANE) 3, 754. 000 3, 754. 000
5% 0. 000 0. 00
15. 85000 3, 754. 000 59, 500. 90
0465 518-01002  *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 60. 000 60. 000
LF 0. 000 0. 00
173. 81000 60. 000 10, 428. 60



CONTI D C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16830-BI D ESTI MATE RUN 02/ 11/ 2010
PRQJECT: I M 0251- 333 ESTI MATE NO 0009 09: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURE
0470 518-02100 *POLYMER MORTAR END DAM 20. 000 20. 000
CF 0. 000 0. 00
744.09000 20. 000 14, 881. 80
0475 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 481. 000 481. 000
LF 0. 000 0. 00
7.21000 481. 000 3,468. 01
0480 518-03100 *RAPI D CURE SI LI CONE JO NT SEAL 64. 000 64. 000
LF 0. 000 0. 00
53. 45000 64. 000 3, 420. 80
0485 601-03027 * CONCRETE CLASS D ( SPECI AL) 14. 000 13.760
CcY 0. 000 0. 00
1, 614. 28000 13.760 22,212. 49
0490 601-03040 * CONCRETE CLASS D ( BRI DGE) 2.000 1. 500
CcY 0. 000 0. 00
558. 92000 1. 500 838. 38
0495 601- 03540 * CONCRETE CLASS DT (DECK TCPPI NG 20. 000 19. 900
CcY 0. 000 0. 00
507. 80000 19. 900 10, 105. 22
0500 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 350. 000 345. 860
LB 0. 000 0. 00
3. 80000 345. 860 1,314. 27
0505 606-11010 *BRI DGE RAIL TYPE 10R 1, 658. 000 1, 658. 000
LF 0. 000 0. 00
76. 25000 1, 658. 000 126, 422. 50
CAT 0300 CURRENT AMI  $ 341,293.91 % 0.00$ 340, 557. 51
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0510 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 400. 17000 1. 000 10, 400. 17
0515 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 400. 17000 1. 000 10, 400. 17
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CONTI Dt C16830 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 16830-BI D ESTI MATE RUN 02/ 11/ 2010
PRQIECT: | M 0251- 333 ESTI MATE NO 0009 09: 58: 09
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 406. 79000 1. 000 1, 406. 79
CAT 0400 CURRENT AMI  $ 22,207.13 $ 0.00$ 22,207.13

PRQJIECT TOTAL CURRENT AMI $ 7,540,408.12 $ 33,770.45% 6,063, 503. 24



